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Change Management Improvements  

04-15-02 
 
Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 1 Introduction and 
Scope 
 
Qwest implemented Section 1 as 
agreed to by the Redesign Team 
on October 2, 2001.   

October 2, 2001  
 
Meeting minutes that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting October 2-3 
Final Minutes, page 4 paragraph 
1.)  
 
 

October 3, 2001 Qwest has complied with this 
process for over 6 months.  
 
Qwest processed 154 new OSS 
Interface CRs between October 
3, 2001 and March 26, 2002.  
 
Qwest processed 43 New 
Product Process CRs between 
October 3, 2001 and March 26, 
2002.  
 
Qwest rejected only 1 Process 
CR on the grounds that it was 
deemed to be out of scope 
because the CR called for a 
change to how a specific PID is 
measured.  The redesign team 
has subsequently agreed that 
changes to PIDs, how PIDs are 
measured, and changes to PAPs 
are out of scope for CMP. 

Supporting data can be found at 
the following URL: 
http://www.qwest.com/wholesal
e/cmp/changerequest.html 
(Select either CLEC Change 
Request – Product/Process 
Interactive Reports or CLEC 
Change Request – Systems 
Interactive Reports.) 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 2  
 
Managing the Change 
Management Process 
 
Qwest implemented Section 2 as 
agreed to by the Redesign Team.  

Varies by sub-section.  
 
 
 
 

Qwest implemented Section 2 as 
specified in the Qwest’s Record 
of Compliance column.     

Qwest has modified the 
processes as necessary as 
determined by the Redesign 
Team.   
 
Qwest posted a POC list on its 
CMP web site.   
 
CMP Managers have been in 
place since the inception of CMP 
in 1999.  
 
CR Project Managers have been 
in place (fulfilling the roles and 
responsibilities described in the 
CMP) since August, 2001.  
 
Escalation/Dispute Resolution 
Managers have been in place 
(fulfilling the roles and 
responsibilities described in the 
CMP) since September, 2001. 
 
Qwest posted a CLEC comments 
tool on its CMP web site.   

Supporting data can be found at 
the following URLS: 
 
http://www.qwest.com/wholesal
e/cmp/poc.html (CLEC POC 
List) 
 
http://www.qwest.com/wholesal
e/cmp/changerequest.html (See 
either Systems or 
Product/Process Interactive 
Reports.  These contain the 
names of the CR Project 
Managers assigned to each of the 
CRs.)  
 
http://www.qwest.com/wholesal
e/cmp/escdisp.html (See actual 
escalations.)   
 
http://www.qwest.com/wholesal
e/cmp/review.html (This is the 
tool the CLECs use to submit 
comments on a given PCAT or 
TechPub.) 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 3  
Meetings 
 
Qwest implemented Section 3 as 
agreed to by the Redesign Team 
on August 8, 2002.    

August 8, 2001 
 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://qwest.com/wholesale/cmp/
redesign.html (see CMP Re-
Design Meeting August 7 & 8 
Final Minutes - 8-29-01 
Attachment 9, Page 8.) 

See Qwest’s Record of 
Compliance column.   

Qwest has conducted CMP 
monthly meetings at least once 
per month since the inception of 
Qwest’s CMP in 1999.   In 
October, 2001 CMP monthly 
meetings were extended to 2 full 
day sessions per the request of 
the CLEC participants.  
 
Qwest has provided meeting 
materials, also known as 
distribution packages, since the 
inception of Qwest’s CMP in 
1999.  An improved distribution 
package format was introduced 
in September, 2001 for the 
Product and Process CMP 
meetings and in October 2001 
for the Systems CMP meetings.   
 
Qwest has recorded meeting 
minutes since August 15, 2001 
for Product and Process CMP 
meetings, and since September 
19, 2001 for Systems CMP 
meetings.   
 
Qwest has made a number of 
improvements to its CMP 
website as a result of the 
Redesign effort.  

Supporting data can be found at 
the following URLS: 
 
http://www.qwest.com/wholesal
e/cmp/tmarchive.html (CMP 
meeting material, including 
dates of meetings, distribution 
packages and meeting minutes)  
 
http://www.qwest.com/wholesal
e/cmp/index.html (Qwest’s CMP 
web site)  
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 4  
Types of Change 
 
Qwest implemented Section 4 as 
agreed to by the Redesign Team 
on September 20, 2001.  

September 20, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting September 18 
and 20 Final Minutes, Pages 6 
and 7.)  
 
 

September 20, 2001 
 

Qwest has complied with this 
process for over 7 months.  It 
should be noted that there was 
an impasse issue relating to the 
definition of Regulatory CRs 
that was resolved on April 4, 
2002.  However, the team had 
reached agreement on the other 
aspects of the definition and the 
impasse resolution did not 
change the language contained 
in the Master Red-line 
document.  
 
There were 4 Regulatory CRs, 0 
Industry Guideline CRs, 24 
CLEC Originated CRs, and 25 
Qwest Originated CRs on the 
candidate list for the IMA 10.0 
Release.   
 
There were 2 Regulatory CRs, 
16 Industry Guideline CRs, 10 
CLEC Originated CRs, and 12 
Qwest Originated CRs on the 
candidate list for the IMA 11.0 
Release.  It should be noted that 
the 2 Regulatory CRs were for 
PID improvements.  Effective 
with Qwest’s IMA 12.0 Release 
and beyond, PID improvements 
will be treated as either CLEC 
Originated CRs or Qwest 
Originated CRs.  

The CRs that were candidates 
for the IMA 10.0 Release, by CR 
type, can be found at the 
following URL:  
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf  (See 
Distribution Package for 10-18-
01, Attachment E for CRs 
originally classified as 
Regulatory CRs and Attachment 
F for Qwest Originated and 
CLEC Originated CRs.  NOTE:  
There were no industry 
Guideline CRs for the IMA 10.0 
Release.   
 
   
The CRs that were candidates 
for the IMA 11.0 Release, by CR 
type, can be found at the 
following URL:  
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf  See 
Distribution Package for 10-18-
01, Attachment E for CRs 
originally classified as 
Regulatory CRs and Attachment 
F for Qwest Originated and 
CLEC Originated CRs.  NOTE:  
There were no industry 
Guideline CRs for the IMA 10.0 
Release.  
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It should be noted that CLECs 
have had the ability to submit 
CRs since the inception of 
Qwest’s Change Management 
Process f.k.a. CICMP.   Between 
January 1, 2000 and September 
30, 2002 Qwest processed and 
closed 68 OSS Interface CRs .  
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 5 
 
Sections  5.1 and 5.2 
CLEC-Qwest OSS Interface 
Change Request Initiation 
Process  
 
Qwest implemented Section 5.1 
as agreed to by the Redesign 
Team on September 5, 2001.   
 
Qwest implemented the process 
improvements that were agreed 
to by the Redesign Team on 
October 16, 2001.  
 
It should be noted that Qwest 
has proposed language to 
address process improvements 
(specific to the treatment of 
Regulatory and Industry 
Guideline Changes) that were 
developed by the Redesign 
Team.  Qwest is prepared to 
implement these improvements 
once the Redesign Team accepts 
the proposed language.  
 
 

September 5, 2001 (Original) 
 
Meeting minutes that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL:  
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting September 5 
Final Minutes, Page 4.) 
 
October 16, 2001 (Revised) 
 
Meeting minutes that reflect that 
the Redesign Team agreed to 
modify this section may be 
found at the following URL:  
http://www.qwest.com/wholesal
e/cmp/redesign.html  (See 
Meeting Minutes – CMP 
Redesign Meeting October 16 
Final Minutes, Page 2.)  
 

October 1, 2001(Original) 
 
October 30, 2001 (Revised) 

Qwest has complied with the 
revised  process for over 5 
months.   
 
Section 5.1 Between November 
1, 2001 and March 26, 2002 
Qwest processed 103 new OSS 
Interface CRs in accordance 
with the CLEC-Qwest OSS 
Interface Change Request 
Initiation Process.  There are 9 
milestones Qwest tracks for each 
CR 1.) Send Acknowledgement; 
2.) Post CR to Web; 3.) Contact 
CR Originator; 4.) Hold 
Clarification Meeting; 5.) Send 
Initial Qwest Response; 6.) Post 
Initial Qwest Response to Web; 
7.) Present CR; 8.) Send Final 
Qwest Response, if applicable; 
and 9.) Post Final Qwest 
Response to Web, if applicable.  
For the time period specified 
above, Qwest is responsible for 
missing only 5 milestones out of 
a possible 599 milestones.  This 
equates to an average 
compliance rate of 99.00% 
 
 

Supporting data can be found at: 
Http://www.qwest.com/wholesal
e/cmp/changerequest.html 
(Select CLEC Change Request – 
Systems Interactive Reports.)  
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 5.3  
CLEC Product/Process 
Change Request Initiation 
Process 
 
Qwest implemented Section 5.3 
as agreed to by the Redesign 
Team on September 5, 2001. 
 
Qwest implemented the process 
improvements that were agreed 
to by the Redesign Team on 
October 16, 2001.  
 
 

September 5, 2001 (Original)  
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL:  
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting September 5 
Final Minutes, Page 4.) 
 
October 16, 2001 (Revised) 
 
Meeting minutes that reflect that 
the Redesign Team agreed to 
modify this  section may be 
found at the following URL:  
http://www.qwest.com/wholesal
e/cmp/redesign.html  (See 
Meeting Minutes – CMP 
Redesign Meeting October 16 
Final Minutes, Page 2.)  
 

October 1, 2001(Original) 
 
October 30, 2001 (Revised) 

Qwest has complied with the 
revised  process for over 5 
months. 
 
Between November 1, 2001 and 
March 26, 2001, Qwest 
processed 36 new 
Product/Process CRs in 
accordance with the CLEC 
Product/Process Change Request 
Initiation Process. There are 9 
milestones Qwest tracks for each 
CR 1.) Send Acknowledgement; 
2.) Post CR to Web; 3.) Contact 
CR Originator; 4.) Hold 
Clarification Meeting; 5.) Send 
Initial Qwest Response; 6.) Post 
Initial Qwest Response to Web; 
7.) Present CR; 8.) Send Final 
Qwest Response, if applicable; 
and 9.) Post Final Qwest 
Response to Web, if applicable.  
For the time period specified 
above, Qwest is responsible for 
missing only 7 milestones out of 
a possible 231 milestones.  This 
equates to an average 
compliance rate of 97.00% 
 

Supporting data can be found at: 
Http://www.qwest.com/wholesal
e/cmp/changerequest.html 
(Select CLEC Change Request – 
Product and Process  Interactive 
Reports.) 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 6 
OSS Interface Release 
Calendar 
 
Qwest implemented Section 6 as 
agreed to by the Redesign Team 
on November 1, 2001 
 
 

October 16, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting October 16 
Final Minutes, Page 3.)  
 
 
 
 
 

November, 2001  Qwest has complied with the 
improved OSS Interface Release 
for over 5 months.  
 
The Calendar already provided 
OSS Release information, but 
was improved with the inclusion 
of additional customer facing 
system information. 
 
The revised OSS Interface 
Release Calendar was posted on 
the web in November, 2001.  
Quarterly updates were posted 
on the web in January, 2002 and 
in April, 2002.   
 
 

The current view of Qwest’s 
OSS Interface Release Calendar 
can be found at the following 
URL: 
http://www.qwest.com/wholesal
e/cmp/osscalendar.html 
 

Section 7 
Introduction of a New OSS 
Interface 
 
Section 7.1 
Introduction of a New  
Application to Application  
Interface 
 
 

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, Page 11.) 

November, 2001.  Qwest has not introduced a new 
application to application OSS 
interface since agreement was 
reached 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 7.2 
Introduction of a New GUI 
 
Qwest implemented Section 7 as 
agreed to by the Redesign Team 
on November 1, 2001 

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, Page 11.) 

November, 2001 
 
 

Qwest introduced a new GUI 
(FORCAST) on March 8, 2002.  
There are 6 milestones Qwest 
tracks with the introduction of a 
new GUI: 1.) Release 
Notification; 2.) Release 
Announcement; 3.) Interface 
Overview; 4.) CLEC Comments 
and Qwest Response; 5.) Final 
Notification; and 6.) 
Deployment.  Qwest is 100% 
compliant in meeting these 
milestones with the exception of 
the actual implementation date, 
which has not yet arrived.   
 

Supporting data can be found at 
the following URL: 
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,3
8,00.html 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 8.0 
Change to Existing OSS 
Interfaces 
 
Qwest implemented Section 8.0 
as agreed to by the Redesign 
Team on November 1, 2001.  

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, 
Page 8. 
 

See Qwest’s Record of 
Compliance column.   

Qwest agreed to imp lement no 
more than 3 major IMA releases 
and 3 IMA point releases within 
a calendar year.  Qwest has 
complied with this process for 
over 2 years.   
 
In 2001, Qwest implemented 2 
major and 3 point releases.  In 
2002, Qwest has implemented 1 
major and 1 point release Y.T.D. 
 
Qwest agreed to support the 
previous major IMA release for 
6 months after the subsequent 
major IMA EDI (i.e., application 
to application ) release has been 
implemented.  Qwest has 
complied with this process for 
over 2 years.  
 
IMA Release 6.0 was 
implemented December 8, 2000 
and IMA Release 5.0 was retired 
June 8, 2001. 
 
IMA Release 7.0 was 
implemented April 22, 2001 and 
IMA Release 6.0 was retired 
December 7, 2001. (Qwest 
exceeded its commitment to the 
CLECs.) 
 
IMA Release 8.0 was 
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implemented August 18, 2001 
and IMA Release 7.0 was retired 
March 16, 2002. (Qwest 
exceeded its commitment to the 
CLECs.) 
 
Qwest agreed that major IMA 
releases should occur no less 
than 3 months apart.  Qwest  
 Has complied with this process 
for over 2 years.  (See release 
dates above.)  
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 8.1  
Application to Application 
Interface 
 
Qwest implemented Section 8.1 
as agreed to by the Redesign 
Team on November 1, 2001.  

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, 
Page 8. 
 

November, 2001 
 
  

Qwest introduced Changes to an 
Existing OSS Interface – 
Application to Application 
Interface on April 4, 2001.   
There are 6 milestones Qwest 
tracks for changes to an existing 
application to application 
interface: 1.) Draft Interface 
Technical Specifications; 2.) 
Walk-through of Draft Interface 
Technical Specifications; 3.) 
Qwest Response to CLEC 
Comments; 4.) Final Interface 
Technical Specifications; 5.) 
Joint Testing; and 6.)  
Deployment.  Qwest is 100% 
compliant with the first 2 
milestones.  The remaining 4 
milestones have not yet arrived. 
Qwest Response to CLEC 
Comments and Final Interface 
Technical Specifications are due 
on May 8, 2002. Joint Testing 
runs from May 18 through June 
16.  Deployment is June 16, 
2002.  
 

Supporting data can be found at 
the following URL:  
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,5
6,00.html 
 



 13 

 
Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 8.2  
Graphical User Interface 
 
Qwest implemented Section 8.2 
as agreed to by the Redesign 
Team on November 1, 2001.  

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, 
Page 8. 
 

November, 2001 
 
 

Qwest introduced changes to an 
existing OSS Interface – GUI 
(CEMR) on April 7, 2001.  
There are 4 milestones Qwest 
tracks for changes to an existing 
GUI: 1.) Draft GUI Release 
Notice; 2.) Qwest Response to 
CLEC Comments; 3.) Final 
Interface Release Notice; and 4.)  
Deployment.  Qwest is 100% 
compliant with the first 3 
milestones.  The remaining 
milestone has not yet arrived. 
Deployment is planned for May 
5, 2001.  

http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,4
5,00.html (See CEMR Release 
1.03.06 notices.0  
 

Section 9 
Retirement of Existing OSS 
Interface 
 
 
 

November 1, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team discussed 
this section of the Master Red-
line document can be found at 
the following URL: 
http://www.qwest.com/wholesal
e/cmp/redesign.html (See 
Meeting Minutes – CMP 
Redesign Meeting November 1 
Final Minutes, 
Page 12.  Although the minutes 
do not specifically reflect that 
agreement was reached, the 
process was incorporated in the 
Master Red-line document, 
which is indicative of 
acceptance.  

November, 2001. Qwest has not retired an existing 
application to application OSS 
interface since agreement was 
reached 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 10  
Prioritization  
 
Qwest implemented Section 10 
and subsequent modifications to 
it as agreed to by the Redesign 
Team.   

 
 
 

 Even though the Redesign Team 
only recently reached  
conceptual agreement on the few 
remaining components of  the 
Prioritization Process, the 
CLECs have been able to 
prioritize Regulatory CRs, 
Qwest Originated CRs and 
Industry Guideline Interface CRs 
in addition to their own CRs as 
described below:  
 
There were 4 Regulatory CRs, 0 
Industry Guideline CRs, 24 
CLEC Originated CRs, and 25 
Qwest Originated CRs on the 
candidate list for the IMA 10.0 
Release.  The CLECs prioritized 
everything except the Regulatory 
CRs in August 2001 and again in 
October/November 2001.    
 
There were 2 Regulatory CRs, 
16 Industry Guideline CRs, 10 
CLEC Originated CRs, and 12 
Qwest Originated CRs on the 
candidate list for the IMA 11.0 
Release.  It should be noted that 
the 2 Regulatory CRs were for 
PID improvements.  The CLECs 
prioritized everything except the 
Regulatory CRs.  Effective with 
Qwest’s IMA 12.0 Release and 
beyond, PID improvements will 

The CRs that were candidates 
for the IMA 10.0 Release, by CR 
type, can be found at the 
following URL:  
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf  (See 
Distribution Package for 10-18-
01, Attachment E for CRs 
originally classified as 
Regulatory CRs and Attachment 
F for Qwest Originated and 
CLEC Originated CRs.  NOTE:  
There were no industry 
Guideline CRs for the IMA 10.0 
Release.   
 
   
The CRs that were candidates 
for the IMA 11.0 Release, by CR 
type, can be found at the 
following URL:  
http://www.qwest.com/wholesal
e/downloads/2001/011012/Syste
ms_Distribution_Doc.pdf  See 
Distribution Package for 10-18-
01, Attachment E for CRs 
originally classified as 
Regulatory CRs and Attachment 
F for Qwest Originated and 
CLEC Originated CRs.  NOTE:  
There were no industry 
Guideline CRs for the IMA 10.0 
Release. 
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be treated as either CLEC 
Originated CRs or Qwest 
Originated CRs.  
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 11  
Application-to-Application 
Interface Testing 
 
Qwest implemented Section 11 
as agreed to by the Redesign 
Team on February 7, 2002. 

February 7, 2002  
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://qwest.com/wholesale/cmp/
redesign.html (see CMP 
Redesign Meeting February 5 - 7 
Final Minutes – 03/12/02, Page 
14, Paragraph 2.)  
 
 
 

February, 2002 Although the Redesign Team on 
recently agreed to the improved 
process for interface testing, it 
should be noted that SATE has 
been available to the CLECs 
since August 2001 and was used 
by CLECs to migrate their 
systems to the IMA 8.0 Release 
and later releases.   
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 12  
Production Support 
 
Qwest implemented Section 12 
as agreed to by the Redesign 
Team on December 10, 2001. 
 
 

December 10 ,2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://qwest.com/wholesale/cmp/
redesign.html  (see CMP 
Redesign Meeting December 10-
11 Final Minutes, Page 7.) 
 

February 2002 Qwest has complied with this 
process for over 2 months.   
 
Between February 2, 2002 and 
April 15, 2002, there were 3 
planned outages.  In each 
instance, Qwest met the 
notification intervals specified in 
the CMP.  
 
It has been Qwest’s practice, 
even prior to the Redesign effort 
to conduct post-deployment 
meetings. The most recent 
example is the review of the 
IMA 9.01 Release. 
 
Between February 1,2002 and 
March 31, 2002 Qwest 
processed 0 Severity 1s, 11 
Severity 2s, 496 Severity 3s, and 
3 Severity 4s.   
 

Supporting data can be found at 
the following URL: 
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,3
8,00.html  (See Planned Outage 
notification type.)  
 
 
 
 
Supporting data can be found at 
the following URL: 
http://www.qwest.com/wholesal
e/notices/cnla/bysubcat/1,1834,5
6,00.html (See 3/27 Release 
Notice 
SYST.03.27.02.F.04001.IMA_R
lse_9_01.doc 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 14 
Escalation Process 
 
Qwest implemented Section 14 
as agreed to by the Redesign 
Team on September 20, 2001.  

September 20, 2001 
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://qwest.com/wholesale/cmp/
redesign.html (See CMP Re-
Design Meeting Sept. 18 & 20 
Final Minutes – 10/10/01, Page 
3.) 

November 16, 2001 Qwest has complied with the 
Escalation Process for over 5 
months.   
 
Between November 16 and 
March 26, Qwest processed 1 
OSS Interface escalation and 4 
Product/Process escalations in  
accordance with the CMP 
Escalation Process.  Qwest 
tracks 8 milestones for each 
escalation: 1.) Monitor 
Escalation; 2.) Validate 
Escalation; 3.) Acknowledge 
Escalation; 4) Post Escalation to 
Web; 5.) Notify CLECs of 
Escalation 6.) Monitor for 
Participation; 7.) Qwest Binding 
Position; and 8.) Monitor for 
CLEC Response.  Qwest is 
responsible for missing 1 
milestone out of a possible 40 
milestones.  This equates to an 
average compliance rate of  
98%.  
 

Supporting data can be found at: 
Http://www.qwest.com/wholesal
e/cmp/index.html (See 
Escalations and Disputes 
- Initiation 
- Ongoing 
- Archive) 
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Process Date Process was Baselined by 

the Redesign Team   
Date Process was Implemented Qwest’s Record of Compliance Supporting References 

Section 15 
Dispute Resolution  
 
Qwest implemented Section 15 
as agreed to by the Redesign 
Team on September 20, 2001.  

September 20, 2001  
 
Meeting minutes  that reflect that 
the Redesign Team reached 
agreement on this section of the 
Master Red-line document can 
be found at the following URL: 
http://QWEst.com/wholesale/cm
p/redesign.html (see CMP Re-
Design Meeting Sept. 18 & 20 
Final Minutes - 10-10-01, Page 
5.)  

November 16, 2001 This process has been in place 
for over 5 months., but has not 
been invoked since agreement 
on the process was reached.  
Qwest’s Dispute Resolution tool 
may be found on Qwest’s CMP 
web site.   
 
 

Supporting data can be found at: 
http://qwest.com/wholesale/cmp/
escdisp.html 
 
See Escalations and Disputes 
- Initiation 
- Ongoing 
- Archive) 
 

 


